COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 05/ 2014

ESTI MATE SUMVARY 13: 14: 58
CONTI D C18532 ESTI MATE NO 0014 FI NL SPEC YR 2005
PCN: 18532- Bl D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 122.0 DAYS TIVE ALLOW 125 WORK DAYS
SI GNALS: SH121, 128, CA70 PERCENT TI ME: 97. 60 ORI G TI VE ALLOW 110 WORK DAYS
PRQJECT NO SHE R600- 402
SI GNALS: SH121, 128, CA70
NAME OF ROAD: 121A
PRQJIECT COUNTI ES: ARAPAHCE, REG ON 6 ADAMB, REG ON 6
JEFFERSON, REG ON 6
CONTRACTOR:
W L. CONTRACTCRS, | NC PAY PERI OD ENDI NG 05/ 05/ 2014 DATE TI ME STARTED 10/01/2012
5920 LAMAR STREET DATE LET 07/ 19/ 2012 DATE WORK BEGAN
DATE AWARDED 08/ 02/ 2012 DATE TI ME STOPPED 09/23/2013
DATE CONTRACT EXECUTED 08/ 14/ 2012 DATE ACCEPTED 09/ 23/ 2013
ARVADA CO 80003 DATE NOTI CE TO PROCEED 10/ 01/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 422, 435. 37 PARTI Cl PATI NG $ 1,056, 378. 88 $ 0.00
AWARD PRQIECT AMT: $ 1,162, 101.50 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 74. 27% TOTAL EARNI NGS 1, 056, 378. 88 0.00
FUNDS AVAI LABLE: $ 366, 056. 49 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 056, 378. 88 0. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 17, 431. 52
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 056, 378. 88 17, 431. 52
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 1, 056, 378. 88 17, 431. 52
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE s 17,431.52

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18532 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 18532-BI D ESTI MATE RUN 05/ 05/ 2014
PRQJECT: SHE R600- 402 ESTI MATE NO 0014 13:14: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO DESCRI PTI ON UNITS QrYy TO DATE PERI CD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202- 00190 *Rermoval of Concrete Median Cover Material 85. 000 33. 000
SY 0. 000 0. 00
16. 00000 33. 000 528. 00
0010 202-00200 *Renoval of Sidewal k 65. 000 40. 650
SY 0. 000 0. 00
16. 00000 40. 650 650. 40
0015 202-00203 *Renoval of Curb and CGutter 357. 000 91. 670
LF 0. 000 0. 00
8. 00000 91. 670 733. 36
0020 202- 00206 *Renoval of Concrete Curb Ranp 13. 220 13. 220
SY 0. 000 0. 00
16. 00000 13. 220 211.52
0025 202-00220 Renoval of Asphalt Mat 178. 000 12. 000
SY 0. 000 0. 00
7.00000 12. 000 84. 00
0030 202- 00250 *Renoval of Pavenent Marking 4, 696. 000 4,696. 000
SF 0. 000 0. 00
3. 00000 4, 696. 000 14, 088. 00
0035 202-00810 *Renoval of Gound Sign 9. 000 7.000
EACH 0. 000 0. 00
70. 00000 7.000 490. 00
0040 202-00821 *Renoval of Sign Panel 14. 000 9. 000
EACH 0. 000 0. 00
35. 00000 9. 000 315. 00
0045 202- 00828 Renoval of Traffic Signal Equi prent 1. 000 1. 000
LS 0. 000 0. 00
29, 900. 00000 1. 000 29, 900. 00
0050 203-01597 *Pot hol i ng 177. 000 177.000
HOUR 0. 000 0. 00
150. 00000 177.000 26, 550. 00
0055 208-00005 *Er osi on Log 100. 000 80. 000
LF 0. 000 0. 00

4. 00000 80. 000 320. 00



CONTI D C18532 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18532-BI D ESTI MATE RUN 05/ 05/ 2014
PRQIECT: SHE R600- 402 ESTI MATE NO 0014 13: 14: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00034 *Gravel Bag 100. 000 60. 000
LF 0. 000 0. 00
9. 50000 60. 000 570. 00
0065 208- 00045 Concrete Washout Structure 4. 000 4. 000
EACH 0. 000 0. 00
80. 00000 4. 000 320. 00
0070 208-00103 Renoval and Di sposal of Sedinent (Labor) 45. 000 0. 000
HOUR 0. 000 0. 00
32. 00000 0. 000 0. 00
0075 208- 00205 Erosi on Control Supervisor 40. 000 12. 000
HOUR 0. 000 0. 00
80. 00000 12. 000 960. 00
0080 210-00815 *Reset Sign Panel 12. 000 8. 000
EACH 0. 000 0. 00
100. 00000 8. 000 800. 00
0085 210- 00866 Reset Fire Preenption Unit and Ti ner 6. 000 6. 000
EACH 0. 000 0. 00
365. 00000 6. 000 2,190. 00
0090 210- 00870 Reset Coordination Unit 1. 000 1. 000
EACH 0. 000 0. 00
510. 00000 1. 000 510. 00
0095 216- 00041 *Soi | Retention Bl anket (Straw Coconut) 50. 000 0. 000
SY 0. 000 0. 00
2.50000 0. 000 0. 00
0100 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 71. 000 16. 000
TON 0. 000 0. 00
135. 00000 16. 000 2,160. 00
0105 503-00018 Drilled Caisson (18 Inch) 20. 000 12. 000
LF 0. 000 0. 00
140. 00000 12. 000 1, 680. 00
0110 503-00036 *Drilled Caisson (36 Inch) 192. 000 192. 000
LF 0. 000 0. 00
220. 00000 192. 000 42, 240. 00



CONTI D C18532 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18532-BI D ESTI MATE RUN 05/ 05/ 2014
PRQJECT: SHE R600- 402 ESTI MATE NO 0014 13:14: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 503-00048 Drilled Caisson (48 Inch) 42.000 42.000
LF 0. 000 0. 00
330. 00000 42.000 13, 860. 00
0120 503-00054 Drilled Caisson (54 Inch) 63. 000 63. 000
LF 0. 000 0. 00
395. 00000 63. 000 24, 885. 00
0125 608-00000 *Concrete Sidewal k 40. 650 40. 650
SY 0. 000 0. 00
49. 00000 40. 650 1,991. 85
0130 608-00010 *Concrete Curb Ranp 71. 000 7.330
SY 0. 000 0. 00
135. 00000 7.330 989. 55
0135 609-21010 *Qurb and Gutter Type 2 (Section |-B) 307. 000 122. 000
LF 0. 000 0. 00
22.00000 122. 000 2,684.00
0140 609-21020 *CQurb and Gutter Type 2 (Section |1-B) 95. 000 60. 000
LF 0. 000 0. 00
25. 00000 60. 000 1, 500. 00
0145 610- 00030 *Medi an Cover Material (Concrete) 853. 000 580. 000
SF 0. 000 0. 00
10. 00000 580. 000 5, 800. 00
0150 612-00041 Delineator (Flexible) (Type I) 10. 000 9. 000
EACH 0. 000 0. 00
60. 00000 9. 000 540. 00
0155 613- 00206 *2 Inch Electrical Conduit (Bored) 5, 144. 000 5, 144. 000
LF 0. 000 0. 00
10. 00000 5, 144. 000 51, 440. 00
0160 613- 00306 *3 Inch Electrical Conduit (Bored) 3, 290. 000 2, 190. 000
LF 0. 000 0. 00
11. 00000 2,190. 000 24,090. 00
0165 613-01100 1 Inch BElectrical Conduit (Plastic) 245. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00



CONTI D C18532 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18532-BI D ESTI MATE RUN 05/ 05/ 2014
PRQJECT: SHE R600- 402 ESTI MATE NO. 0014 13:14: 58
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 613-01200 2 Inch Electrical Conduit (Plastic) 4, 499. 000 1, 561. 000
LF 0. 000 0. 00
8. 50000 1, 561. 000 13, 268. 50
0175 613-01300 3 Inch Electrical Conduit (Plastic) 1, 327. 000 790. 000
LF 0. 000 0. 00
8. 00000 790. 000 6, 320. 00
0180 613-07000 Pul | Box (Special) 18. 000 9. 000
EACH 0. 000 0. 00
215. 00000 9. 000 1, 935. 00
0185 613-07023 Pul | Box (24"x36"x24") 16. 000 13. 000
EACH 0. 000 0. 00
1, 245. 00000 13. 000 16, 185. 00
0190 613-07040 Pul | Box (30"x48"x24") 5. 000 5. 000
EACH 0. 000 0. 00
1, 450. 00000 5. 000 7, 250. 00
0195 613-10000 Wring 1. 000 1.000
LS 0. 000 0. 00
31, 955. 00000 1. 000 31, 955. 00
0200 613-70250 Lumi nai re H gh Pressure Sodi um (250 Watt) 14. 000 14. 000
EACH 0. 000 0. 00
400. 00000 14. 000 5, 600. 00
0205 614-00011 *Sign Panel (dass I) 258. 000 85. 000
SF 0. 000 0. 00
12. 00000 85. 000 1, 020. 00
0210 614-00012 *Sign Panel (Oass I1) 36. 000 27.000
SF 0. 000 0. 00
21. 00000 27.000 567. 00
0215 614- 00035 *Si gn Panel (Special) 40. 000 38. 000
SF 0. 000 0. 00
26. 00000 38. 000 988. 00
0220 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 72.000 33. 000
Sl i pbase)
LF 0. 000 0. 00
92. 00000 33. 000 3, 036. 00



CONTI D C18532 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 18532-BI D ESTI MATE RUN 05/ 05/ 2014
PRQJECT: SHE R600- 402 ESTI MATE NO 0014 13:14: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 614-70150 Pedestrian Signal Face (16) (Countdown) 30. 000 30. 000
EACH 0. 000 0. 00
550. 00000 30. 000 16, 500. 00
0230 614-70336 Traffic Signal Face (12-12-12) 64. 000 64. 000
EACH 0. 000 0. 00
695. 00000 64. 000 44, 480. 00
0235 614-70448 Traffic Signal Face (12-12-12-12) 13. 000 13. 000
EACH 0. 000 0. 00
890. 00000 13. 000 11, 570. 00
0240 614- 70560 Traffic Signal Face (12-12-12-12-12) 2.000 2.000
EACH 0. 000 0. 00
1, 100. 00000 2.000 2,200. 00
0245 614-72860 Pedestrian Push Button 30. 000 30. 000
EACH 0. 000 0. 00
100. 00000 30. 000 3, 000. 00
0250 614-72863 Pedestrian Push Button Post Assenbly 15. 000 15. 000
EACH 0. 000 0. 00
800. 00000 15. 000 12, 000. 00
0255 614-72875 Loop Detector Wre 9, 632. 000 4,627. 000
LF 0. 000 0. 00
2.50000 4,627. 000 11, 567. 50
0260 614-72889 Traffic Signal Vehicle Detector (Mcro Type) 21. 000 15. 000
(Non- I nvasi ve)
EACH 0. 000 0. 00
2,100. 00000 15. 000 31, 500. 00
0265 614-81135 Traffic Signal -Light Pole Steel (1-35 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
12, 132. 00000 2.000 24, 264. 00
0270 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 4.000 3. 000
EACH 0. 000 0. 00
14, 335. 00000 3. 000 43, 005. 00
0275 614-81145 Traffic Signal -Light Pole Steel (1-45 Foot Mast Arm 3. 000 2.000
EACH 0. 000 0. 00
13, 905. 00000 2.000 27, 810. 00



CONTI D: C18532 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18532-BI D ESTI MATE RUN 05/ 05/ 2014
PRQIECT: SHE R600- 402 ESTI MATE NO. 0014 13:14:58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 614-81150 Traffic Signal -Light Pole Steel (1-50 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0. 00
14, 000. 00000 1.000 14, 000. 00
0285 614-81155 Traffic Signal -Light Pole Steel (1-55 Foot Mast Arm 3. 000 2.000
EACH 0. 000 0. 00
14, 290. 00000 2. 000 28, 580. 00
0290 614-81165 Traffic Signal -Light Pole Steel (1-65 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
22,425. 00000 1.000 22,425.00
0295 614-81170 Traffic Signal -Light Pole Steel (1-70 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
26, 375. 00000 0. 000 0.00
0300 614-81175 Traffic Signal -Light Pole Steel (1-75 Foot Mast Arm 3. 000 3. 000
EACH 0. 000 0. 00
28, 125. 00000 3. 000 84, 375. 00
0305 614-82010 Traffic Signal Pole Steel (1 Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
19, 795. 00000 1.000 19, 795. 00
0310 614-84100 Traffic Signal Pedestal Pole Al uninum 5. 000 4. 000
EACH 0. 000 0. 00
835. 00000 4.000 3, 340. 00
0315 614-86246 Control l er (Type 170E-HC11) 4.000 4.000
EACH 0. 000 0. 00
13, 640. 00000 4.000 54, 560. 00
0315 MATERI AL ALLOMANCE Control | er Type 170E 0. 000
EACH 0. 000 0. 00
8, 300. 00000 0. 000 0.00
0320 614-86800 Uni nterrupted Power Supply 4.000 4.000
EACH 0. 000 0. 00
5, 300. 00000 4.000 21, 200. 00
0320 MATERI AL ALLOMNCE UPS for each cabi net 0. 000
EACH 0. 000 0. 00
3, 975. 00000 0. 000 0.00



CONTI D C18532 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18532-BI D ESTI MATE RUN 05/ 05/ 2014
PRQJECT: SHE R600- 402 ESTI MATE NO 0014 13: 14: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 1, 215. 000 1, 215. 000
LF 0. 000 0. 00
5. 50000 1, 215. 000 6, 682. 50
0330 614-87020 Optical Transceiver 2.000 2.000
EACH 0. 000 0. 00
1, 855. 00000 2.000 3, 710. 00
0330 MATERI AL ALLOMNCE CpPtical Transciever 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0. 00
0335 614-87350 Test Fiber Optic Cable 1. 000 1. 000
LS 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0340 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
41, 500. 00000 1. 000 41, 500. 00
0345 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0350 627-00005 *Epoxy Pavenent Mar ki ng 14. 000 4.000
GAL 0. 000 0. 00
225. 00000 4. 000 900. 00
0355 627-30332 *Preformed Plastic Paverment Marking (Xwal k-Stop Line) 5, 965. 000 5, 750. 000
Type
(Typ SF 0. 000 0. 00
9. 00000 5, 750. 000 51, 750. 00
0360 630- 00000 *Fl aggi ng 400. 000 4. 000
HOUR 0. 000 0. 00
32. 00000 4. 000 128. 00
0365 630- 00003 *Uni forned Traffic Control 60. 000 48. 500
HOUR 0. 000 0. 00
80. 00000 48. 500 3, 880. 00
0370 630- 00005 *Uni formed Traffic Control (Vehicle) 60. 000 0. 000
HOUR 0. 000 0. 00

26. 00000 0. 000 0. 00



CONTI D C18532 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18532-BI D ESTI MATE RUN 05/ 05/ 2014
PRQJECT: SHE R600- 402 ESTI MATE NO 0014 13:14: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0371 630- 00006 Uniforned Traf CQrl (Vehicle) 48. 500 48. 500
HOUR 0. 000 0. 00
26. 00000 48. 500 1, 261. 00
0375 630- 00007 *Traffic Control Inspection 104. 000 104. 000
DAY 0. 000 0. 00
126. 00000 104. 000 13, 104. 00
0380 630-00012 *Traffic Control Managenent 117. 000 117.000
DAY 0. 000 0. 00
743. 00000 117. 000 86, 931. 00
0385 630-80341  *Construction Traffic Sign (Panel Size A) 23.000 23.000
EACH 0. 000 0. 00
40. 00000 23. 000 920. 00
0390 630-80342  *Construction Traffic Sign (Panel Size B) 28. 000 28.000
EACH 0. 000 0. 00
40. 00000 28. 000 1, 120. 00
0395 630-80344  *Construction Traffic Sign (Special) 192. 000 192. 000
SF 0. 000 0. 00
24.00000 192. 000 4, 608. 00
0400 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 2. 000
Type
yee) EACH 0. 000 0. 00
1, 991. 00000 2.000 3,982. 00
0405 630-80360  *Drum Channel i zi ng Device 100. 000 48. 000
EACH 0. 000 0. 00
20. 00000 48. 000 960. 00
0410 630-80380 *Traffic Cone 178. 000 178. 000
EACH 0. 000 0. 00
1. 50000 178. 000 267.00
0415 630-85041 *Mobi | e Attenuat or 110. 000 4.000
DAY 0. 000 0. 00
475. 00000 4.000 1, 900. 00
0420 700- 70010 F/ A Mnor Contract Revisions 85, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18532 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18532-BI D ESTI MATE RUN 05/ 05/ 2014
PRQIECT: SHE R600- 402 ESTI MATE NO 0014 13: 14: 58
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0425 700- 70011 F/ A Partnering 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70016 F/ A Fuel Cost Adj ustnent 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700- 70082 F/ A Furnish & Install Electrical 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70380 F/ A Erosion Control 10, 000. 000 1,098. 700
FA 0. 000 0. 00
1. 00000 1, 098. 700 1, 098. 70
CAT 0200 CURRENT AMI  $ 1,421,235.37$% 0.00% 1,055,178.88
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0445 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
CAT 0400 CURRENT AMT $ 1,200.00 $ 0.00 % 1, 200. 00

PRQJIECT TOTAL CURRENT AMI $ 1,422,435.37 $

o

.00$ 1,056,378.88



